



LCME 2025/2026 Accreditation Timeline

Year 1

Year 2

Year 3

Year 4

Spring 2023

Fall 2023

Spring 2024

Fall 2024

Spring 2025

Fall 2025

Spring 2026

Fall 2026

LCME Key Events in Timeline

LCME Kickoff—10/11/2023

Institutional Self-Study--2024

LCME Site Visit—Fall 2025 or Spring 2026

SSOM Key Events in Timeline

Kickoff Retreat—10/11/2023

Admin/MEC/SA Review of Standards--2024

LCME Subcommittees Named—September 2023

LCME Subcommittees Work--2024

Self-Study Task Force Work--2024

ISA Committee/Survey

Finish Self-Study and DCI—May 2025

SSOM Self-Study/DCI Retreat—October 2024

Mock Site Visit—June 2025

LCME Site Visit Planning—June 2025-September 2025

LCME Site Visit—Fall 2025 or Spring 2026

Deliverables and Reports

LCME Subcommittees Charged—October 2023

Action Items Identified from SPR

DCI First Draft—March 2024

Action Items Identified from SPR/DCI/ISA

DCI and Self Study Due—September 2024

ISA Report Due—September 2024

Mock Site Visit Action Items Identified

Self Study and DCI Documents Finalized and Submitted to LCME—July 2025

LCME Accreditation Timeline—AY 2025/2026

- **AY 2023-2024**
 - **Review of Standards**
 - Administrative Council—CQI for Standards 1-5
 - Medical Education—CQI for Standards 6-9
 - Student Affairs—CQI for Standards 10-12
 - **Subcommittees Created—September 2023**
 - Name Chairs and Writers
 - Subcommittees
 - Subcommittee A—Standards 1-5
 - Subcommittee B—Standards 6-9
 - Subcommittee C—Standards 10-12
 - Subcommittee X—Website
 - ISA (Independent Student Analysis); Chairs from Class of 2026
 - **Strategic Planning Retreat—October 11, 2023**
 - Action Items Identified for AY 2023-2024
 - **LCME Self Study/Task Force Begins Work—January 2024**
 - **LCME Subcommittees Begin Work—January 2024**
 - **DCI First Draft—March 2024**
 - **ISA Convenes and Conducts Work—March 2024**
- **AY 2024-2025**
 - **DCI and Self-Study Final Drafts Due—September 2024**
 - **ISA Final Draft Due—September 2024**
 - **Strategic Planning Retreat—October 2024**
 - Action Items Identified for AY 2024-2025
 - **Complete Self-Study and DCI—May 2025**
 - **Mock Site Visit—June 2025**
 - Action Items Identified for Final Survey Preparation
 - **LCME Site Visit Planning—June 2025**
- **AY 2025-2026**
 - **Finalize Self-Study and DCI—July 2025**
 - **LCME Updates Submitted as Requested—August 2025**
 - **LCME Site Visit—Fall 2025/Spring 2026**
 - **LCME Letter Received—February 2026**
 - Address Citations as Needed
 - March 2026-June 2026